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ESTIMATE RUN 06/17/2008

ESTIMATE SUMMARY 11:22:35

CONTID: C15283         ESTIMATE NO: 0002 PROG 2005

PCN: 15283-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83: S Russellville Rd Inter PERCENT TIME:

PROJECT NO: STA 0831-099                  

SH 83: S Russellville Rd Inter

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 06/17/2008 DATE TIME STARTED 02/27/2008

5085 HARLAN ST DATE LET 01/17/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 02/27/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 388,287.17 PARTICIPATING $ $ 259,262.09

AWARD PROJECT AMT: 375,032.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,884.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

85.07%

57,988.25

259,262.09

259,262.09

255,377.70

$

$

$

$

330,298.92

0.00

330,298.92

0.00

330,298.92

-5,625.49

0.00

324,673.43

0.00

AMOUNT DUE 324,673.43 255,377.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 255,377.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.5
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.500 400.00

800.00000 1.000 800.00

201-00000  
 

0010 REMOVAL OF END SECTION 2.000 0.000

EACH 2.000 850.00

425.00000 2.000 850.00

202-00037  
 

0015 *REMOVAL OF DELINEATOR 0.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 2,352.000 0.000

SY  2,352.000 10,584.00

4.50000 2,352.000 10,584.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 771.900 0.000

SF  771.900 1,620.99

2.10000 771.900 1,620.99

202-00250  
 

0030 REMOVAL OF FENCE 2,020.000 2,020.000

LF  0.000 0.00

0.40000 2,020.000 808.00

202-01000  
 

0031 REMOVAL OF FENCE 220.000 220.000

LF  0.000 0.00

5.45000 220.000 1,199.00

202-01000  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,663.000 1,246.000

CY  1,501.750 24,028.00

16.00000 2,747.750 43,964.00

203-00060  
 

0040 BLADING 7.500 1.500

HOUR 6.000 690.00

115.00000 7.500 862.50

203-01500  
 

0045 POTHOLING 43.000 41.000

HOUR 2.000 340.00

170.00000 43.000 7,310.00

203-01597  
 

0050 FILTER MATERIAL (SPECIAL) 95.000 0.000

CY  95.000 6,650.00

70.00000 95.000 6,650.00

206-00505  
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 FILTER MATERIAL (CLASS A) 32.000 0.000

CY  32.000 2,120.00

66.25000 32.000 2,120.00

206-00510  
 

0060 TOPSOIL 865.000 0.000

CY  865.000 10,077.25

11.65000 865.000 10,077.25

207-00205  
 

0065 STOCKPILE TOPSOIL 865.000 291.000

CY  574.000 6,687.10

11.65000 865.000 10,077.25

207-00210  
 

0070 *EROSION LOG (12 INCH) 830.000 190.000

LF  640.000 2,976.00

4.65000 830.000 3,859.50

208-00002  
 

0075 *SILT FENCE 2,446.000 1,900.000

LF  546.000 600.60

1.10000 2,446.000 2,690.60

208-00020  
 

0080 *GRAVEL BAG 0.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

208-00034  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

208-00070  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

208-00100  
 

0095 EROSION CONTROL SUPERVISOR 10.000 3.000

HOUR 0.000 0.00

40.00000 3.000 120.00

208-00205  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 4) 1.000 0.000

EACH 1.000 265.00

265.00000 1.000 265.00

210-00014  
 

0105 *RESET GROUND SIGN 10.000 0.000

EACH 10.000 1,580.00

158.00000 10.000 1,580.00

210-00810  
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 RELAY RIPRAP 50.000 25.000

CY  25.000 600.00

24.00000 50.000 1,200.00

210-02900  
 

0115 *SEEDING (NATIVE) 2.800 0.000

ACRE 2.800 1,030.40

368.00000 2.800 1,030.40

212-00006  
 

0120 *SOIL CONDITIONING 2.100 0.000

ACRE 2.100 6,163.50

2,935.00000 2.100 6,163.50

212-00032  
 

0125 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 1.400 693.00

495.00000 1.400 693.00

213-00002  
 

0130 *MULCH TACKIFIER 400.000 0.000

LB  400.000 820.00

2.05000 400.000 820.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,335.000 0.000

SY  3,335.000 5,502.75

1.65000 3,335.000 5,502.75

216-00041  
 

0140 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

255.00000 0.000 0.00

217-00020  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 54.000 0.000

TON 54.000 1,906.20

35.30000 54.000 1,906.20

304-06000  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.860 0.000

TON 19.860 2,422.92

122.00000 19.860 2,422.92

403-00720  
 

0155 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,640.470 0.000

TON 1,640.470 93,506.79

57.00000 1,640.470 93,506.79

403-34721  
 

0160 EMULSIFIED ASPHALT (SLOW-SETTING) 470.000 0.000

GAL 470.000 869.50

1.85000 470.000 869.50

411-10255  
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 GEOTEXTILE (DRAINAGE) (CLASS B) 374.000 0.000

SY  374.000 1,709.18

4.57000 374.000 1,709.18

420-00111  
 

0170 RIPRAP (9 INCH) 69.000 0.000

CY  69.000 4,312.50

62.50000 69.000 4,312.50

506-00209  
 

0175 RIPRAP (12 INCH) 9.000 0.000

CY  9.000 994.50

110.50000 9.000 994.50

506-00212  
 

0180 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 0.000

LF  8.000 544.00

68.00000 8.000 544.00

603-01245  
 

0185 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

603-05024  
 

0190 18 INCH CORRUGATED STEEL PIPE 36.000 0.000

LF  36.000 2,340.00

65.00000 36.000 2,340.00

603-10180  
 

0195 24 INCH CORRUGATED STEEL PIPE 44.000 24.000

LF  20.000 1,760.00

88.00000 44.000 3,872.00

603-10240  
 

0200 24 INCH STEEL END SECTION 5.000 4.000

EACH 1.000 620.00

620.00000 5.000 3,100.00

603-30024  
 

0205 CORNER AND LINE BRACE POST 10.000 10.000

EACH 0.000 0.00

171.00000 10.000 1,710.00

607-00010  
 

0210 FENCE BARBED WIRE WITH METAL POSTS 2,047.000 2,047.000

LF  0.000 0.00

1.20000 2,047.000 2,456.40

607-01000  
 

0215 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.15000 0.000 0.00

607-11525  
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *DELINEATOR (FLEXIBLE) (TYPE I) 20.000 0.000

EACH 20.000 588.00

29.40000 20.000 588.00

612-00041  
 

0225 *DELINEATOR (FLEXIBLE) (TYPE II) 7.000 0.000

EACH 7.000 213.15

30.45000 7.000 213.15

612-00042  
 

0230 *SIGN PANEL (CLASS I) 21.500 0.000

SF  21.500 394.53

18.35000 21.500 394.53

614-00011  
 

0235 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 3.000 0.000

EACH 3.000 570.00

190.00000 3.000 570.00

614-01503  
 

0240 CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 8,500.00

8,500.00000 1.000 8,500.00

625-00000  
 

0245 *MOBILIZATION 1.000 0.500

L S 0.500 13,000.00

26,000.00000 1.000 26,000.00

626-00000  
 

0250 *PAVEMENT MARKING PAINT 52.600 0.000

GAL 52.600 1,933.05

36.75000 52.600 1,933.05

627-00001  
 

0255 *EPOXY PAVEMENT MARKING 63.700 0.000

GAL 63.700 5,350.80

84.00000 63.700 5,350.80

627-00005  
 

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

107.000 0.000

SF  107.000 1,460.55

13.65000 107.000 1,460.55

627-30405  
 

0265 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

36.000 0.000

SF  36.000 378.00

10.50000 36.000 378.00

627-30410  
 

0270 FLAGGING 400.000 19.000

HOUR 371.750 7,806.75

21.00000 390.750 8,205.75

630-00000  
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 TRAFFIC CONTROL INSPECTION 20.000 3.000

DAY 7.000 455.00

65.00000 10.000 650.00

630-00007  
 

0280 TRAFFIC CONTROL MANAGEMENT 40.000 7.000

DAY 18.000 7,110.00

395.00000 25.000 9,875.00

630-00012  
 

0285 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 1.000 1,470.00

1,470.00000 2.000 2,940.00

630-80001  
 

0290 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 1.000

EACH 1.000 53.00

53.00000 2.000 106.00

630-80341  
 

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 4.000

EACH 16.000 928.00

58.00000 20.000 1,160.00

630-80342  
 

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000

EACH 2.000 126.00

63.00000 4.000 252.00

630-80343  
 

0305 DRUM CHANNELIZING DEVICE 150.000 0.000

EACH 150.000 7,050.00

47.00000 150.000 7,050.00

630-80360  
 

0310 TRAFFIC CONE 160.000 10.000

EACH 140.000 1,470.00

10.50000 150.000 1,575.00

630-80380  
 

0315 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A ASPHALT PAVEMENT INCENTIVE 896.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0325 F/A FUEL COST ADJUSTMENT 5,325.360 184.280

F A 5,141.080 5,141.08

1.00000 5,325.360 5,325.36

700-70016  
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PCN: 15283-BID    ESTIMATE RUN 06/17/2008

PROJECT: STA 0831-099                  ESTIMATE NO: 0002 11:22:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0335 F/A QUALITY INCENTIVE PAYMENT 8,215.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0340 F/A PARTENING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0345 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $259,262.09 324,318.92CURRENT AMT 382,307.17 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0350 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

4,600.00000 1.000 4,600.00

620-00011  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,380.00000 1.000 1,380.00

620-00020  
 

CAT 0400 $0.00 5,980.00CURRENT AMT 5,980.00 $$

PROJECT TOTAL 259,262.09 $ 330,298.92CURRENT AMT 388,287.17 $$


